
MAP

See Map on Next Page

COORDINATION
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Verizon
Maryland State Highway Administration
Department of Permitting Services
U.S. Army Corps of Engineers
Washington Gas and Light
WSSC

APPROPRIATION AND
EXPENDITURE DATA
Date First Appropriation FY99 ($000)
Initial Cost Estimate 2,253
First Cost Estimate
Current Scope FY03 3,488
Last FY's Cost Estimate 2,810
Present Cost Estimate 3,488

Appropriation Request FY04 125
Supplemental
Appropriation Request FY03 0
Transfer 0

Cumulative Appropriation 2,810
Expenditures/
Encumbrances 869
Unencumbered Balance 1,941

Partial Closeout Thru FY01 0
New Partial Closeout FY02 0
Total Partial Closeout 0

Old Columbia Pike, Phase 1 & 2 -- No. 509953
Category Transportation Date Last Modified May 13, 2003
Agency Public Works & Transportation Previous PDF Page Number 11-92 (03 App)
Planning Area Fairland-Beltsville Required Adequate Public Facility NO
Relocation Impact None

EXPENDITURE SCHEDULE ($000)

Cost Element Total
Thru
FY02

Remain
FY02

Total
6 Years FY03 FY04 FY05 FY06 FY07 FY08

Beyond
6 Years

Planning, Design
and Supervision 816 461 0 355 40 225 85 5 0 0 0
Land 434 146 288 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 521 6 128 387 94 135 98 60 0 0 0
Construction 1,716 226 0 1,490 218 550 722 0 0 0 0
Other 1 1 0 0 0 0 0 0 0 0 0
Total 3,488 840 416 2,232 352 910 905 65 0 0 0

FUNDING SCHEDULE ($000)
G.O. Bonds 3,462 840 416 2,206 326 910 905 65 0 0 0
Intergovernmental 26 0 0 26 26 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION
This project provides for design and construction of the following improvements to Old Columbia Pike between Spencerville Road (MD 198) and East Randolph
Road.  Construction of new four-foot wide concrete and asphalt sidewalks are planned at these locations:  East side - East Randolph Road to Fairland Road and
Nalls Lane to Spencerville Road (MD 198); West side - East Randolph Road to Briggs Chaney Road, and Perrywood Drive to Spencerville Road (MD 198). 
Improvements will be made to existing bike lanes, approximately 4,800 feet of northbound and 5,300 linear feet of southbound bike lanes on Old Columbia Pike. The
project also includes: removal of the existing traffic island at the intersection with Musgrove Road; and repair and re-striping the intersection.  The construction of
this project will be completed in two phases.  Phase I from Nalls Lane to Spencerville Road (MD 198), and Phase II from Nalls Lane to East Randolph Road.
Service Area
Eastern Montgomery County
JUSTIFICATION
Old Columbia Pike connects the Perrywood Drive, Fairland West, and Stonecrest/Snowden Mill neighborhoods (approximately 1,620 single family homes and 640
townhouses) to shared amenities.  Old Columbia Pike is shared by automobiles, buses, pedestrians, and bicycles.  Its existing configuration is a two-lane non-
standard roadway with discontinuous four-foot wide bike lanes, interspersed with sections of curbs and sidewalks. The current configuration cannot effectively
accommodate the existing modes of travel.
Plans and Studies
The study corridor, included in the Fairland Master Plan, is in transition, having changed in less than two decades from a semi-rural area to a series of suburban
communities.  The communities share common amenities such as schools, library facilities, shopping areas, businesses, churches, day care centers, and fire
stations.  Growth and physical change have occurred without the timely provision of infrastructure to assure that these communities are accessible to one another
and to the shared amenities.
Cost Change
Increase due to scope change.
STATUS
Phase I:  construction completed.  Phase II:  final design stage.
OTHER
The project scope has been changed to include the roundabout at Perrywood Drive.  The intergovernmental revenue in the funding schedule is from WSSC as its
share of utility relocation costs. Preliminary design costs were funded in the Facility Planning - Transportation project. The implementation schedule assumes right-
of-way acquisition without condemnation process.  The construction completion date has been changed from FY03 to FY05 due to extensive utility relocation. 
Adjust funding and expenditure schedule to conform with current project implementation expectations.






